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Unit Managers’ Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Kennewick Financial Center, Ecology Conference Room
Kennewick, Washington

Meeting Held November 16, 1993
From 8:30 to 10:30 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Zoé// //&M Date: /2 ~£4Y 73

Réndall N. Krekel, Unit Manager, RL

NOT PRESENT
Date:
Danjel L. Duncan, RCRA Program Manager, EPA Region 10

Lormporg gl Date: /1S G5

Fenggafnd’Ma, (Mnit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

MMA L vate: 1A/ ‘Z‘/i%

red A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items




Attachment 1
Unit Managers’ Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Kennewick Financial Center, Ecology Conference Room
Kennewick, Washington

Meeting Held November 16, 1993
From 9:30 to 10:30 a.m.

Agenda

Approval of Past UMM Minutes

Status Action Items
-No open action items

Status Closure Activities
-Status of NOD Comments Response Table

New Business
-Open Discussion

Set Next Meeting Date



Attachment 2

Unit Managers’ Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Kennewick Financial Center, Ecology Conference Room
Kennewick, Washington

Meeting Held November 16, 1993
From 9:30 to 10:30 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The October 12, 1993, Unit Managers’ Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

There was no discussion.

3. Status Closure Activities:
-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that RL is currently reviewing
Ecology’s NOD response tables for the Ash Pit and 218 E-8 Borrow Pit
demolition sites closure plans. General site sampling issues that
pertain to the Demolition sites (Ash Pit, and 218 E-8) should be covered
by the Data Quality Objectives meetings being held on December 8-9, 1993
for the HPADS closure plan. If most of the issues concerning HPADS are
completed at the next HPADS issue resolution meeting (December 3, 1993},
WHC would like to start discussing specific questions related to 218 E-8
and/or the Ash Pit site closure plan. Ecology (F. Ma) stated that it

would be fine with him to start the issue resolution process with the
218 E-8 and Ash Pit NOD comments.

4, New business:
-Open discussien

No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for December 14, 1993
10:30-12:00 a.m. Kennewick, WA.



Attachment 3

Unit Managers’ Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Kennewick Financial Center, Ecology-Conference Room
Kennewick, Washington

Meeting Held November 16, 1993
From 8:30 to 10:30 a.m.
Attendance List
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Attachment 4

Unit Managers’ Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Kennewick Financial Center, Ecology Conference Room
Kennewick, Washington

Meeting Held November 16, 1993
From 9:30 to 10:30 a.m.

Action Items

Action Item # Description
11-16-93: No action items resulted from this meeting.
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R. E. Bolls WHC T3-04
R. C. Brunke WHC H6-23
R. M. Larosino RL Ad-52
D. L. Duncan EPA-Seattlie HW-106
D. M. Korematsu-Olund WHC HE6-23
R. N. Krekel RL A5-15
S. J. Lijek GSSC B1-42
F. Ma Ecology-Kennewick
P. J. Mackey WHC B3-15
E. D. McAllister RL R3-80
R. D. Pierce WHC 73-04
T. J. Powell MACTEC R3-82
S. M. Price WHC H6-23
M. R. Romsos WHC T3-04
F. A. Ruck III WHC H6-23
e W. A. Skelly WHC H6-03
Eot J. L. Waite WHC B2-35
iy GHL/RCRA File WHC H6-23
&
it ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T7-2-1
= [Care of EDIC, WHC (H6-08}]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution Tist to Kym Tarter (H6-23), 376-4701.



	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

